

9.39.PROGRESS REPORT ON WORKING OF RSETIs IN THE STATE AS AT SEPTEMBER 2012

Sl. No.	District	Sponsor Bank	Date of Establishment	Land Allotment Position	NIRD Grant Details
1	Trivandrum	IOB	26.08.2009	1.Preliminary Work on construction started by CPWD, Poonkulam, Trivandrum. 2.IOB has sanctioned Rs 325.40 Lac against Govt grant of Rs 100 Lac for construction	Rs. 39.36 lakhs released so far towards construction of permanent premises
2	Kollam	Syndicate Bank	27.01.2004	22 cents of land was identified for setting up RSETI. The place was erstwhile functioning as Anchalumoodu Block Office. The Commissioner for Rural Development has submitted their recommendations to Government. Waiting for the Government Order.	Rs. 1 crore. Released First Instalment of Rs. 50 lakhs on 11.09.2009
3	Pathanamthitta	SBT	31.12.2009	Land allotted on 28.03.2012	Availed at HO - Rs. 50 lakhs
4	Alappuzha	SBT	21.03.2010	50cents allotted and demarked at Aryad Block Panchayat.: Building Permit from Mannancherry Panchayath obtained on 11.06.2012. Proceedings started for construction.	Rs. 50 lakhs
5	Kottayam	SBT	22.03.2010	50 cents of land has been allotted and taken possession in the Pallom block panchayath premises. The trees have to be cut and removed with the approval of forest department.	Rs. 50 lakhs on 11.09.2009
6	Idukki	Union Bank of India	10.10.2008	The land allotted has been demarcated and the MOU has been signed on 10.02.2012 at the chamber of the Commissioner of Rural Development, Trivandrum along with the Secretary District Panchayat and Deputy General Manager, Union Bank of India. The papers have been forwarded to Higher officials for further action in this matter	Rs. 48.95 lakhs credited to account on 30.07.2010. Amount not yet availed
7	Ernakulam	Union Bank of India	02.10.2004	Revised 'MoU' executed for 50 cents of land as per Govt. guidelines on 10.02.2012	1st instalment of Rs. 50 lakhs less TDS = Rs.48.95 lakhs received on 08.02.2010.

9.39.PROGRESS REPORT ON WORKING OF RSETIs IN THE STATE AS AT SEPTEMBER 2012

Sl. No.	District	Sponsor Bank	Date of Establishment	Land Allotment Position	NIRD Grant Details
8	Thrissur	Canara Bank	27.02.2009	MOU has been executed on 26.02.2011. 50 cents of land has been demarcated and possession is handed over to the Institute. Process of short listing of Architect has been initiated and one of them selected. The Building Plan & Estimate are submitted to HO for approval .	Rs. 50 lakhs
9	Palakkad	Canara Bank	23.03.2010	Land identified at Parali Village in Kallakkad block, but not yet allotted	Not availed.
10	Malappuram	Canara Bank	1992	Building plan and estimate already submitted to Controlling Office and awaiting sanction.	Rs. 29.37 lakhs availed on 29.07.2009
11	Kozhikkode	Canara Bank	24.03.2010	Land identified at Kunnamangalam. MoU not signed.	Not availed.
12	Wayanad	SBT	05.04.2005	Construction of building yet to commence pending approval by Commissioner of Rural Rural Development, Trivandrum regarding the access road to the site, apart from cutting of trees planted by Social Forestry Department, Kalpetta.	Rs. 10 lakhs during October 2009. Rs. 40 lakhs during April 2011.
13	Kannur	Syndicate Bank	07.12.1985	Building completed and functioning in the new building from 01.02.2011 onwards	Rs. 291.55 lakhs sanctioned by MORD, GOI for 3 institutes viz. RUDSETI Nelmangala, Kannapuram and Gaziabad. Out of which a portion of made available.
14	Kasaragod	Andhra Bank	18.05.2003	Plan received from NIRD, Hyderabad and the same is submitted to the contractor (District Nirmithi Kendra, Kasaragod) for the plan suitable to our existing land and building.	Rs.48,95,000/- availed during March 2010

9.40. RSETI - TRAINING PROGRAMMES CONDUCTED DURING 2012-13 AS AT SEPTEMBER 2012

Sl. No.	District	No. of Programmes	No. of Beneficiaries	Of which				No. of Beneficiaries settled	Details of loan availed (Rs. in lakhs)
				SC	ST	Women	BPL		
1	Trivandrum	10	302	40	0	256	158	263	0.00
2	Kollam	13	405	26	1	390	357	191	192.00
3	Pathanamthitta	15	381	68	4	364	137	149	0.00
4	Alappuzha	9	260	26	3	260	159	136	57.60
5	Kottayam	8	256	23	4	182	91	151	0.00
6	Idukki	6	136	11	1	125	58	183	0.00
7	Ernakulam	4	101	30	1	84	46	49	0.00
8	Thrissur	12	478	54	4	474	174	441	15.00
9	Palakkad	13	291	24	0	271	73	136	11.05
10	Malappuram	8	175	23	0	110	8	172	119.07
11	Kozhikkode	12	440	45	0	270	70	318	5.75
12	Wayanad	9	264	33	14	223	151	35	0.00
13	Kannur	12	365	18	4	206	106	55	149.87
14	Kasaragod	7	142	5	10	94	49	39	2.50
Total		138	3996	426	46	3309	1637	2318	552.84