
1 Trivandrum IOB 26.08.2009
Land allotted by state Govt. Possession taken for the plot. Request for corporation permit submitted. Corporation 

raised objections regarding width of approach road. Still pending with Corporation of Trivandrum.
Not Mentioned

2 Kollam
Syndicate 

Bank
27.01.2004

65 cents of land at ETC campus Kottarakkaraallotted.compound wall completed.Buildingplan  submitted to 
Kottarakkara Municipality for approval.

Yes, 1 croresanctioned. 1st installment of 
Rs. 50 lakh availed

3 Pathanamthitta SBI 31.12.2009
Land identified at Elanthoor which is under possession of Block Panchayath. Steps being initiated to transfer 
ownership right to Block Panchayath . So that MOU each be executed. 

Yes.   Availed at Head Office

4 Alappuzha SBI 21.03.2010

50 cents of land has been allotted by LSGD Dept.No.GO(RT No.3088/2010 dated 20/09/2010 & 2776/2009) and 
demarked at Aryad Block Panchayath office compound . Rs.48.95 lakhs has been received on 01/06/2010 out of the 
1 crore allotted by MoRD for construction of RSETI building .The construction cost estimated by CPWD in 2016 for 
8000.sq.ft. building was approximately 3 crores  .Communication has been sent from our Corporate Centre to MoRD 
for revising the fund allocation from 1 crore .
Discussions regarding  construction is going on at our Corporate Office.

Received infrastructure grant of
 Rs 50,00,000  in 2010

5 Kottayam SBT 22.03.2010
50 cents of land  has been allotted and taken possession in the  Pallom block panchayath premises.  The trees have 
to be cut and removed with the approvalofforest department. Meanwhile, due to non handing over of the site, 
CPWD has returned the work  tender awarded to them.   

Yes 

6 Idukki
Union 

Bank of 
India

10.10.2008
Nedumkandam Block Panchayath assured to allot the land on or before 30.09.2019. We have submitted relevant 
papers to the Block Panchayath Authorities. It is under consideration of District Collector

Yes.Rs.50,00,000/- credited to our A/c on
30.07.2010. Not yet availed

7 Ernakulam
Union 

Bank of 
India

02.10.2004 Building Construction over.inaguration done 05.05.2018 Yes. October 2009

8 Thrissur
Canara 

Bank
27.02.2009 Building  completed 1 Crore  04/06/2011

9 Palakkad
Canara 

Bank
23.03.2010

1. Land identified at Kuzhalmannam Block Panchayath and the Board Meeting of Block Panchayath has approved to 
hand over 50 cents of Lands to Construct RSETI Building. The Block Panchayath has submitted the proposal to LSGD 
for approval in this regard and awaiting for further development.

No

10 Malappuram
Canara 

Bank
05.04.1991 Own land and old campus.  New building work  completed Not Mentioned

11 Kozhikode
Canara 

Bank
24.03.2010 Land not yet allotted.  No

12 Wayanad SBI 05.04.2005
50 cents of land allotted for  the RSETI is behind the Block Panchayat Office, SulthanBathery. The approach Road to 
the plot is not yet demarcated by the BDO even if we requested many times.So case is referred to  SDR and SBI LHO 
Trivandrum.

Not Mentioned

13 Kannur
Syndicate 

Bank
07.12.1985 Construction of Building completed and we are functioning in  new premises with effect from 01.02.2011 . Yes Rs. 97.18 lakhs

14 Kasaragod
Andhra 

Bank
18.05.2003

We have 1.5 acres of land owned by us in Bellikoth village .First floor under construction. We are conducting 
majority of the courses at the existing building measuring around 7500 square feet. 

Not Mentioned
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