
1 Trivandrum IOB 26.08.2009
Land allotted by state Govt. Possession taken for the plot. Request for corporation permit submitted. Corporation raised objections 

regarding width of approach road. Still pending with Corporation of Trivandrum.
Yes . Rs.5000000/- on 2013

2 Kollam
Syndicate 

Bank
27.01.2004 65 cents of land at ETC campus Kottarakkara allotted.compound wall completed.building plan is in process

Yes, 1 croresanctioned. 1
st installment of Rs. 50 

lakh availed

3 Pathanamthitta SBI 31.12.2009
New proposal for allotment of land from Elanthoor Block Panchayath. Land inspected by officials from bank, LDM, RSETI Director and 

CPWD Chief Engineer. Survey of the land conducted. Procedures for signing MoU with Rural Development Department is in progress
Yes.   Availed at Head Office

4 Alappuzha SBI 21.03.2010

50 cents of land has been allotted by LSGD Dept.No.GO(RT No.3088/2010 dated 20/09/2010 & 2776/2009) and demarked at Aryad Block 

Panchayath office compound . MoRD has allotted Rs.1 crore for construction of RSETI building .However as per MoRD guidelines 

800.sq.feet building with resedential facility has to be constructed .Hence the construction cost will be approximately 3 crores  .The matter 

has been taken up with our Corporate Centre , Mumbai for their approval .Copy of their communication dated 02.01.2018 is obtained from 

LHO and kept on record.

Not received.  Infra structures grant Rs.50, 00,000/- 

received in 2010.

5 Kottayam SBT 22.03.2010

50 cents of land  has been allotted and taken possession in the  Pallom block panchayath premises.  The trees have to be cut and removed 

with the approvalofforest department. Meanwhile, due to non handing over of the site, CPWD has returned the work  tender awarded to 

them.   .

Yes 

6 Idukki
Union Bank 

of India
10.10.2008

The land offered by the Block Panchayat is under the ownership of Department of Revenue, Govt. of Kerala. So need to find another land 

for the building construction.

Yes.Rs.50,00,000/- credited to our A/c on 30.07.2010. Not 

yet availed

7 Ernakulam
Union Bank 

of India
02.10.2004 Building Construction over.inaguration done 05.05.2018 Yes. October 2009

8 Thrissur Canara Bank 27.02.2009 Building  completed 1 Crore  04/06/2011

9 Palakkad Canara Bank 23.03.2010 Land identified and willingness given by Kuzhalmannam Grama Panchayath and awaiting for further development. No

10 Malappuram Canara Bank 05.04.1991 Own land and old campus.  New building work  completed

11 Kozhikode Canara Bank 24.03.2010 Land not yet allotted.  No

12 Wayanad SBI 05.04.2005 Land is allotted but approach road is not ready for construction Rs 10 L In Oct.2009,Rs 40 L in April 2011

13 Kannur
Syndicate 

Bank
07.12.1985 Construction of Building completed and we are functioning in  new premises with effect from 01.02.2011 . Yes Rs. 97.18 lakhs

14 Kasaragod Andhra Bank 18.05.2003
We have 1.5 acres of land owned by us in Bellikoth village and plans for the construction of the first floor is pending sanction from Head 

office Hyderabad. We are conducting majority of the courses at the existing building measuring around 7500 square feet. 
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