8.35. PROGRESS REPORT ON WORKING OF RSETIs AS AT SEPTEMBER 2019

;‘I)' District SPBZTI\:kOF Date of Establishment Land Allotment Position NIRD Grant Details
1 Trivandrum 0B 26.08.2009 Land allotted by state Govt. Possesspn taken for the plot. Reqluest fo.r corporatlon permlt subrmtted. Corporation raised objections regarding Not Mentioned
width of approach road. Still pending with Corporation of Trivandrum.
2 Kollam Syg;il:; & 27.01.2004 65 cents of land at ETC campus Kottarakkaraallotted.compound wall completed.Building plan is in -process ves, 1 croresanctlonedélzitlér:jstallment of Rs. 50 lakh
3 | Pathanamthitta SBI 31.12.2009 Land identified at Elanthoor which is under possession of Block Panchayath. Application submitted to allot the land under lease. Yes. Availed at Head Office
50 cents of land has been allotted by LSGD Dept.No.GO(RT No0.3088/2010 dated 20/09/2010 & 2776/2009) and demarked at Aryad Block
Panchayath office compound . Rs.48.95 lakhs has been received on 01/06/2010 out of the 1 crore allotted by MoRD for construction of L )
4 Nappuzha Sl 21.03.2010 RSETI building .The construction cost estimated by CPWD in 2016 for 8000.sq.t. building was approximately 3 crores .Communication has Received infrastructure grant of Rs.50,00,000 in 2010
been sent from our Corporate Centre to MoRD for revising the fund allocation from 1 crore .
50 cents of land has been allotted and taken possession in the Pallom block panchayath premises. The trees have to be cut and removed
5 Kottayam SBT 22.03.2010 with the approvalofforest department. Meanwhile, due to non handing over of the site, CPWD has returned the work tender awarded to Yes
them.
) Union Bank Nedumkandam Block Panchayath assured to allot the land on or before 30.09.2019. We have submitted relevant papers to the Block Yes.Rs.50,00,000/- credited to our A/c on 30.07.2010. Not
6 Idukki : 10.10.2008 - .
of India Panchayath Authorities. yet availed
Union Bank . . . .
7 Ernakulam of India 02.10.2004 Building Construction over.inaguration done 05.05.2018 Yes. October 2009
8 Thrissur Canara Bank 27.02.2009 Building completed 1 Crore 04/06/2011
Land identified at Kuzhalmannam Grama Panchayath and the Board Meeting of Panchayath has approved to hand over 50 cents of Lands
° Palakkad Canara Bank 23.03.2010 to Construct RSETI Building. Panchayath has submitted the proposal to LSGD in this regard awaiting for further development. °
10 | Malappuram |[Canara Bank 05.04.1991 Own land and old campus. New building work completed Not Mentioned
1 Kozhikode  [Canara Bank 24.03.2010 Land not yet allotted. No
50 cents of land allotted for the RSETI is behind the Block Panchayat Office, SulthanBathery. The approach Road to the plot is not yet )
12 Wayanad Sl 05.04.2005 demarcated by the BDO even if we requested many times.So case is referred to SDR and SBI LHO Trivandrum. Not Mentioned
Syndicate . - Lo . .
13 Kannur Bank 07.12.1985 Construction of Building completed and we are functioning in new premises with effect from 01.02.2011 . Yes Rs. 97.18 lakhs
14| Kasaragod | Andhra Bank 18.05.2003 We have 1.5 acres of land owned by us in Bellikoth village .First floor under construction. We are conducting majority of the courses at the Not Mentioned

existing building measuring around 7500 square feet.




