9.39. PROGRESS REPORT ON WORKING OF RSETIs IN THE STATE AS AT DECEMBER 2012

Sl. I Sponsor Date of - .
No. District Bank | Establishment Land Allotment Position NIRD Grant Details
1.Preliminary Work on construction started by CPWD, Poonkulam, Rs. 39.36 [akhs released so far towards
1| Trivandrum 0B 26.08.2009 | Trivandrum. 2.I0B has sanctioned Rs 325.40 Lac against Govt grant of Rs O .
. construction of permanent premises
100 Lac for construction
22 cents of land was identified for setting up RSETI. The place was

9 Kollam Syndicate 97 01.2004 erstwhile functioning as Anchalumoodu Block Office. The Commissioner for| Rs. 1 crore. Released First Instalment of Rs.

Bank o Rural Development has submitted their recommendations to Government. 50 lakhs on 11.09.2009

Waiting for the Government Order.
3 |Pathanamthitta| SBT 31.12.2009 Land allotted on 28.03.2012 Availed at HO - Rs. 50 lakhs
50cents allotted and demarked at Aryad Block Panchayat.: Building Permit
4 | Alappuzha SBT 21.03.2010 from Mannancherry Panchayath obtained on 11.06.2012. Proceedings Rs. 50 lakhs
started for construction.
50 cents of land has been allotted and taken possession in the Pallom
5 Kottayam SBT 22.03.2010  [block panchayath premises. The trees have to be cut and removed with the Rs. 50 lakhs on 11.09.2009
approvalof forest department.
The land allotted has been demarcated and the MOU has been signed on

Union 10.02.2012 at the chamber of the Commissioner of Rural Development, Rs. 48.95 lakhs credited to account on
6 [dukki Bank of 10.10.2008 Trivandrum along with the Secretary District Panchayat and Deputy 36 07‘ 2010. Amount not vet availed

India General Manager, Union Bank of India. The papers have been forwarded o ' y

to Higher officials for further action in this matter

Union T o : _

7| Emakaam | Bank of 02.10.2004 Revised ‘MoU’ executed for 50 cents of land as per Govt. guidelines on 1st instalment of Rs. 50 lakhs less TDS =

India

10.02.2012

Rs.48.95 lakhs received on 08.02.2010.
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Sl. - Sponsor Date of i .
No. District Bank | Establishment Land Allotment Position NIRD Grant Details
MOU has been executed on 26.02.2011. 50 cents of land has been
. Canara demarcated and possession is handed over to the Institute. Process of
8 Thrissur Bank 21.02.2009 short listing of Architect has been initiated and one of them selected. The Rs. 50 lakhs
Building Plan & Estimate are submitted to HO for approval .
9 | Palakkad ngr?&a 23.03.2010 | Land identified at Parali Village in Kallakkad block, but not yet alloted Not availed.
10 | Malappuram CBanara 1992 Building plan and estimate alrggdy submltted to Controlling Office and Rs. 29.37 lakhs availed on 29.07.2009
ank awaiting sanction.
, Canara S . ,
11| Kozhikkode Bank 24.03.2010 Land identified at Kunnamangalam. MoU not signed. Not availed.
Construction of building yet to commence pending approval by
Commissioner of Rural Rural Development, Trivandrum regarding the Rs. 10 lakhs during October 2009. Rs. 40
12| Wayanad SBT 05.04.2005 access road to the site, apart from cutting of trees planted by Social lakhs during April 2011.
Forestry Department, Kalpetta.
Rs. 291.55 lakhs sanctioned by MORD, GOI
Syndicate Building completed and functioning in the new building from 01.02.2011 for 3 institutes viz. RUDSETI Nelmangala,
13 Kannur 07.12.1985 . .
Bank onwards Kannapuram and Gaziabad. Out of which a
portion of made available.
Andhra Plan received from NIRD, Hyderabad and the same is submitted to the
14 | Kasaragod Bank 18.05.2003 | contractor (District Nirmithi Kendra, Kasaragod) for the plan suitable to our | Rs.48,95,000/- availed during March 2010

existing land and building.




9.40. RSETI - TRAINING PROGRAMMES CONDUCTED DURING 2012-13 AS AT DECEMBER 2012

Details of loan

sL| No. of No. of Of which No.of  availed
No. District Programmes | Beneficiaries Beneficiaries (Rs.in
sC ST Women BPL settled lakhs)
1| Trivandrum 17 514 60 0 415 197 476 0.00
2 Kollam 22 625 72 1 608 575 279 229.00
3 |Pathanamthitta 27 668 145 9 621 237 431 0.00
4 | Alappuzha 15 416 42 3 404 205 510 229.30
5| Kottayam 13 415 47 6 317 162 271 0.00
6 |dukki 13 317 23 4 236 121 334 0.00
7 | Ernakulam 14 483 61 5 233 163 387 0.00
8 Thrissur 13 520 56 4 516 180 569 18.50
9 | Palakkad 19 491 53 0 468 129 230 17.30
10 | Malappuram 17 496 64 41 298 8 238 128.37
11| Kozhikkode 18 660 60 0 398 129 474 11.25
12| Wayanad 14 425 39 31 335 224 266 0.00
13 Kannur 21 625 27 7 326 174 108 29717
14 | Kasaragod 14 281 45 25 164 123 143 130.90
Total 237 6936 794 136 5339 2627 4716 1061.79
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