
 7.49.PROGRESS REPORT ON WORKING OF RSETIs IN THE STATE

District Land Allotment Position NIRD Grant Details

1 IOB 26.08.2009

2 27.01.2004

3 SBT 31.12.2009 Land allotted on 28.03.2012 Availed at HO - Rs. 50 lakhs

4 SBT 21.03.2010 Rs. 50 lakhs

5 SBT 22.03.2010 Rs. 50 lakhs on 11.09.2009

6 10.10.2008

7 02.10.2004

Sl. 
No.

Sponsor 
Bank

Date of 
Establish

ment

Trivandrum

 1.Official Demarcation of the Plot by Taluk Office, Trivandrum completed. 
Authenticated copy to be received. 2.Plan prepared by the  Chartered  

Archtect. Plan Approved in LAC.  Work entrusted to CPWD, Poonkulam, 
Tvm. 3.There is a wide gap in estimate of construction . Adhering to the 

minimum Standards of infrastructureprescribed by Govt of India,  for 8000 
Sq ft,  estimated cost comes to Rs 325.40 Lac against Govt grant of Rs 100 

Lac. The aspect of bridging this gap is receiving attention at the sponsor 
Banks (IOB) corporate Office. 

 Rs. 39.36 lakhs released so far towards 
construction of permanent premises

Kollam Syndicate 
Bank

22 cents of land was identified for setting up RSETI. The place was 
erstwhile functioning as Anchalumoodu Block Office. The Commissioner for 
Rural Development has submitted their recommendations to Government. 

Waiting for the Government Order.   

Rs. 1 crore.   Released First Instalment of Rs. 
50 lakhs on 11.09.2009

Pathanamthitta

Alappuzha 50cents allotted and demarked at Aryad  Block Panchayat. Applied for the 
Building Permit at Mannancherry Panchayath  

Kottayam
50 cents of land  has been allotted and taken possession in the  Pallom 

block panchayath premises. The trees have to be cut and removed with the 
approvalof forest department. 

Idukki
Union 

Bank of 
India

 The land allotted has been demarcated and the MOU has been signed on 
10.02.2012 at the chamber of the Commissioner of Rural Development, 

Trivandrum along with the Secretary District Panchayat and Deputy. 
General Manager, Union Bank of India.  The papers have been forwarded 

to Higher officials for further action in this matter

Rs. 48.95 lakhs credited to account on 
30.07.2010. Amount not yet availed

Ernakulam
Union 

Bank of 
India

Revised MoU executed for 50 cents of land as per Government guidelines. 
Bank on 10.02.2012

1st instalment of Rs. 50 lakhs less TDS = 
Rs.48.95 lakhs received on 08.02.2010. 
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8 27.02.2009 Rs. 50 lakhs

9 23.03.2010 Land identified but not yet allotted Not availed. 

10 1992 Rs. 29.37 lakhs availed on 29.07.2009

11 24.03.2010 Land not yet allotted. Not availed. 

12 SBT 05.04.2005

13 07.12.1985

14 18.05.2003 Rs.48,95,000/- availed during March 2010

Thrissur Canara 
Bank

MOU has been executed on 26.02.2011. 50 cents of land has been 
demarcated and possession is handed over to the Institute. Process of 

short listing of Architect has been initiated.  

Palakkad Canara 
Bank

Malappuram Canara 
Bank

Building plan and estimate already submitted to Controlling Office and 
awaiting sanction.

Kozhikkode Canara 
Bank

Wayanad
Construction of building yet to commence pending approval by 

Commissioner for Rural Development, Trivandrum regarding the access to 
the site, apart from cutting of trees planted by Social Forestry Department, 

Kalpetta.

Rs. 10 lakhs during October 2009. Rs. 40 
lakhs during April 2011.

Kannur Syndicate 
Bank

Building completed and functioning in the new building from 01.02.2011 
onwards

Rs. 291.55 lakhs sanctioned by MORD, GOI 
for 3 institutes viz. RUDSETI Nelmangala, 

Kannapuram and Gaziabad. Out of which a 
portion of made available.

Kasaragod Andhra 
Bank

Plan received from NIRD, Hyderabad and the same is submitted to the 
contractor (District Nirmithi Kendra, Kasaragod) for the plan suitable to our 

existing land and building.



 7.50. RSETI - TRAINING PROGRAMMES CONDUCTED DURING 2011-12 AS AT MARCH 2012

District

Of which

SC ST Women BPL

1 36 986 239 24 805 674 613 0.00

2 27 692 86 1 636 615 539 578.60

3 26 694 133 0 655 162 201 0.00

4 21 647 55 9 597 399 432 66.50

5 24 602 146 9 397 451 264 0.00

6 22 534 81 49 408 260 481 0.00

7 21 554 43 0 269 195 480 657.28

8 25 1093 149 2 782 410 447 68.50

9 24 554 62 0 492 173 223 41.50

10 29 955 107 0 671 314 612 231.67

11 27 865 87 0 543 86 448 49.69

12 29 871 93 129 575 612 363 0.00

13 29 808 59 21 425 288 160 506.52

14 21 555 50 44 375 305 136 64.70

Total 361 10410 1390 288 7630 4944 5399 2264.96

Sl. 
No.

 No. of 
programs

No. of 
Beneficiaries

No.of 
Beneficiaries 

settled

No. of 
Beneficiaries 
who availed 

loan                  
(Rs. in lakhs)
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