7.49.PROGRESS REPORT ON WORKING OF RSETIs IN THE STATE

Sl Sponsor Date of
: District P Establish Land Allotment Position NIRD Grant Details
No. Bank
ment
1.0fficial Demarcation of the Plot by Taluk Office, Trivandrum completed.
Authenticated copy to be received. 2.Plan prepared by the Chartered
Archtect. Plan Approved in LAC. Work entrusted to CPWD, Poonkulam,
1| Trivandrum 0B |26.08.2009 Tvm. 3.There is a wide gap in estimate of construction . Adhering to the Rs. 39.36 lakhs released so far towards
e minimum Standards of infrastructureprescribed by Govt of India, for 8000 construction of permanent premises
Sq ft, estimated cost comes to Rs 325.40 Lac against Govt grant of Rs 100
Lac. The aspect of bridging this gap is receiving attention at the sponsor
Banks (IOB) corporate Office.
22 cents of land was identified for setting up RSETI. The place was
9 Kollam Syndicate 97 01.2004 erstwhile functioning as Anchalumoodu Block Office. The Commissioner for| Rs. 1 crore. Released First Instalment of Rs.
Bank . Rural Development has submitted their recommendations to Government. 50 lakhs on 11.09.2009
Waiting for the Government Order.
3 |Pathanamthittal SBT  [31.12.2009 Land allotted on 28.03.2012 Availed at HO - Rs. 50 lakhs
50cents allotted and demarked at Aryad Block Panchayat. Applied for the
4| Alappuzha SBT (21.03.2010 Building Permit at Mannancherry Panchayath Rs. 50 lakhs
50 cents of land has been allotted and taken possession in the Pallom
5 Kottayam SBT ]22.03.2010 [block panchayath premises. The trees have to be cut and removed with the Rs. 50 lakhs on 11.09.2009
approvalof forest department.
The land allotted has been demarcated and the MOU has been signed on
Union 10.02.2012 at the chamber of the Commissioner of Rural Development, Rs. 48.95 [akhs credited o account on
6 [dukki Bank of [10.10.2008|  Trivandrum along with the Secretary District Panchayat and Deputy. 3(') 07' 2010. Amount not vet availed
India General Manager, Union Bank of India. The papers have been forwarded . ' Yy
to Higher officials for further action in this matter
Union . . . _
7| Emakulam | Bankof 102102004 Revised MoU executed for 50 cents of land as per Government guidelines. [  1stinstalment of Rs. 50 lakhs less TDS =

India

Bank on 10.02.2012

Rs.48.95 lakhs received on 08.02.2010.
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Canara MOU has been executed on 26.02.2011. 50 cents of land has been
8 Thrissur 27.02.2009| demarcated and possession is handed over to the Institute. Process of Rs. 50 lakhs
Bank - . -
short listing of Architect has been initiated.
Canara R .
9 Palakkad Bank 23.03.2010 Land identified but not yet allotted Not availed.
Canara Building plan and estimate already submitted to Controlling Office and .
10 | Malappuram Bank 1992 awaiting sanction. Rs. 29.37 lakhs availed on 29.07.2009
11| Kozhikkode C;‘;‘ﬁf 24.03.2010 Land not yet allotted. Not availed.
Construction of building yet to commence pending approval by
Commissioner for Rural Development, Trivandrum regarding the access to| Rs. 10 lakhs during October 2009. Rs. 40
12| Wayanad SBT {05.04.2005 the site, apart from cutting of trees planted by Social Forestry Department, lakhs during April 2011.
Kalpetta.
Rs. 291.55 lakhs sanctioned by MORD, GOI
13 Kannur Syndicate 07.12.1985 Building completed and functioning in the new building from 01.02.2011 for 3 institutes viz. RUDSETI Nelmangala,
Bank o onwards Kannapuram and Gaziabad. Out of which a
portion of made available.
Andhra Plan received from NIRD, Hyderabad and the same is submitted to the
14 | Kasaragod Bank 18.05.2003 | contractor (District Nirmithi Kendra, Kasaragod) for the plan suitable to our | Rs.48,95,000/- availed during March 2010

existing land and building.




7.50. RSETI - TRAINING PROGRAMMES CONDUCTED DURING 2011-12 AS AT MARCH 2012

Of which No.of Benr:?i.cgries
o District prggr':nf]s B Beneficiaries | who availed
SC ST Women BPL settled loan
(Rs. in lakhs)
1| Trivandrum 36 986 239 24 805 674 613 0.00
2 Kollam 27 692 86 1 636 615 539 578.60
3 |Pathanamthitta 26 694 133 0 655 162 201 0.00
4 | Alappuzha 21 647 55 9 597 399 432 66.50
5| Kottayam 24 602 146 9 397 451 264 0.00
6 Idukki 22 534 81 49 408 260 481 0.00
7 | Emakulam 21 554 43 0 269 195 480 657.28
8 Thrissur 25 1093 149 2 782 410 447 68.50
9 | Palakkad 24 554 62 0 492 173 223 41.50
10 | Malappuram 29 955 107 0 671 314 612 231.67
11| Kozhikkode 27 865 87 0 543 86 448 49.69
12| Wayanad 29 871 93 129 575 612 363 0.00
13 Kannur 29 808 59 21 425 288 160 506.52
14 | Kasaragod 21 555 50 44 375 305 136 64.70
Total 361 10410 1390 288 7630 4944 5399 2264.96
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