8.36. PROGRESS REPORT ON WORKING OF RSETIs AS AT JUNE 2018

Sl Sponsor Date of
’ District P Establishme Land Allotment Position NIRD Grant Details
No. Bank
nt
. . Land allotted by state Govt. P ion taken for the plot. Request for corporation permit submitted. Corporation raised objection
1| Trivandrum I0B | 26.08.2009 alltted by state Govt. Possession taken for the plot. Request for corporation permit submitted. Corpo Sed opjectons Yes . Rs.5000000/- on 2013
regarding width of approach road. Still pending with Corporation of Trivandrum
. . st .
2 Kollam Syndicate 27.01.2004 65 cents of land at ETC campus Kottarakkara allotted.compound wall completed.building plan is in process Yes, 1 croresanctioned. 1™ installment of Rs. 50
Bank lakh il
akh availed
. New proposal for allotment of land from Elanthoor Block Panchayath. Land inspected by officials from bank, LDM, RSETI Director and .
3 | Pathanamthitta Sl 3112.2009 CPWD Chief Engineer. Survey of the land conducted. Pprocedures for signing MoU with Rural Development Departmentas on progress Yes. Availed at Head Office
50 cents of land allotted and demarked at Aryad Block Panchayath office compound. Soil test conducted. Trees cutting over and ground is
ready for construction. Meanwhile Head Office received a letter from Veterinary hospital Mannancherry raising a dispute on the land
allotted.Honourable District Collector arranged convening of a meeting of the concerned Departments through PD,PAU and the consensus
reached in the presence of Block Panchayath president to set apart 6 meters of land from the foundation of the Veterinary hospital on
4 Alapouzha SBI 21.03.2010 thesouthern side and 1 meter of land on the western side for their future requirement and convenience and to enable construction of Not received. Infra structures grant Rs.50, 00,000/-
PP e RSETI premises. It is learned that Rural Development Commissioner, Government of Kerala conveyed to SBI LHO regarding the solving received in 2010.
of the dispute regarding land allocation .Since the cost of construction of the building is approximately more than 3 crores per RSETI
approximately,matter has been taken up with Corporate Centre , Mumbai for their approval .Copy of their communication dated
02.01.2018 is obtained from LHO and kept on record
50 cents of land has been allotted and taken possession in the Pallom block panchayath premises. The trees have to be cut and removed
5 Kottayam SBT 22.03.2010 |with the approvalof forest department. Meanwhile, due to non handing over of the site, CPWD has returned the work tender awarded to Yes
them. .
) New plot has been offered by the Nedumkandam Block PAnchayat and the same was visited by the Rural Development Commissioner, i
6 Idukki Union B'ank 10.10.2008 |State Director of RSETI, Asst General Manager of Union Bank (Kottayam Region), LDM and the Architect. Contours were marked. No Yes.Rs.50,00,000/- credited to our Afc on 30.07.2010. Not
of India further steps were taken forward yetavailed
Union Bank - . . .
7 Ernakulam of India 02.10.2004 Building Construction over.inaguration done 05.05.2018 Yes. October 2009
8 Thrissur Canara Bank| 27.02.2009 Building completed
1 Crore 04/06/2011
9 Palakkad Canara Bank| 23.03.2010 [Land identified and willingness given by Kuzhalmannam Grama Panchayath and awaiting for further development. No
10 [ Malappuram |Canara Bank| 05.04.1991 Own land and old campus. New building work completed
1 Kozhikode |Canara Bank| 24.03.2010 Land not yet allotted. No
12 Wayanad SBI 05.04.2005 Land is allotted but approach road is not ready for construction Rs 10 L In Oct.2009,Rs 40 L in April 2011
13 Kannur Syg::]c;te 07.12.1985 [Construction of Building completed and we are functioning in new premises with effect from 01.02.2011 Yes Rs. 97.18 lakhs
14| Kasaragod | Andhra Bank| 18.05.2003 We have 1.5 acres of land owned by us in Ajanoor panchayath and we plan for the construction of the first floor in cluding dormitory ,

computer lab, li-brary room etc .We are conducting ma-jority of the courses at the existing building measuring around 7500 square feet.




