
1 Trivandrum IOB 26.08.2009
Land allotted by state Govt. Possession taken for the plot. Request for corporation permit submitted. Corporation raised 

objections regarding width of approach road. Still pending with Corporation of Trivandrum.
Not Mentioned

2 Kollam
Syndicate 

Bank
27.01.2004 65 cents of land at ETC campus Kottarakkaraallotted.compound wall completed.Buildingplan  approved by to Kottarakkara 

Municipality .Estimate submitted for approval from competent authority.
Yes, 1 croresanctioned. 1st installment of Rs. 50 lakh 
availed

3
Pathanamthitt

a
SBI 31.12.2009

Land identified at Elanthoor  is having problem of ownership right  to Block panchayath a joined inspection of land was done 
by government and bank officials on 08/09/2020. But we have 34.20 area of land available in survey number 43/1 
pandalamvillegeof erstwhile Block panchayath MOU was signed forestablishing  RSETI on 07/04/2014. At  present Gram 
Nyalaya& CDS and diary department are funding there.

Yes.   Availed at Head Office

4 Alappuzha SBI 21.03.2010

50 cents of land has been allotted by LSGD Dept.No.GO(RT No.3088/2010 dated 20/09/2010 & 2776/2009) and demarked at 
Aryad Block Panchayath office compound . Rs.48.95 lakhs has been received on 01/06/2010 out of the 1 crore allotted by 
MoRD for construction of RSETI building .The construction cost estimated by CPWD in 2016 for 8000.sq.ft. building was 
approximately 3 crores  .Communication has been sent from our Corporate Centre to MoRD for revising the fund allocation 
from 1 crore .
Discussions regarding  construction is going on at our Corporate Office.

Not received infrastructure grant  Rs 
50,00,000 received in 2010

5 Kottayam SBT 22.03.2010
50 cents of land  has been allotted and taken possession in the  Pallom block panchayath premises.  The trees have to be cut 
and removed with the approvalofforest department. Meanwhile, due to non handing over of the site, CPWD has returned the Yes 
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5 Kottayam SBT 22.03.2010 and removed with the approvalofforest department. Meanwhile, due to non handing over of the site, CPWD has returned the 
work  tender awarded to them.

Yes 

6 Idukki
Union Bank 

of India
10.10.2008 We have submitted relevant papers to the Block Panchayat Authorities. Tahasildar, Udumbanchola submitted No 

Objection certificate to District Collector. Land allotment is in pending.
Yes.Rs.50,00,000/- credited to our A/c on 30.07.2010.
Not yet availed

7 Ernakulam
Union Bank 

of India
02.10.2004 Building Construction over.inaguration done 05.05.2018 Yes. October 2009

8 Thrissur
Canara 
Bank

27.02.2009 Building  completed 
1 Crore  

04/06/2011

9 Palakkad
Canara 
Bank

23.03.2010
Land identified at Kuzhalmannam Block Panchayath and the Board Meeting of Block Panchayath has approved to hand over 
50 cents of Lands to Construct RSETI Building. The Block Panchayath has submitted the proposal to LSGD for approval in this 
regard and awaiting for further development.

No

10 Malappuram
Canara 
Bank

05.04.1991
Own land and old campus.

 New building work  completed. Not Mentioned

11 Kozhikode
Canara 
Bank

24.03.2010 Land not yet allotted.  No

12 Wayanad SBI 05.04.2005 50 cents of land allotted for  the RSETI is behind the Block Panchayat Office, SulthanBathery. The approach Road to the plot is 
not yet demarcated by the BDO even if we requested many times.So case is referred to  SDR and SBI LHO Trivandrum.

Not Mentioned

13 Kannur
Syndicate 

Bank
07.12.1985 Construction of Building completed and we are functioning in  new premises with effect from 01.02.2011 . Yes Rs. 97.18 lakhs

14 Kasaragod
Andhra 

Bank
18.05.2003

Building construction grant (First Instalment ) 
received on 24.03.2010


