8.35. PROGRESS REPORT ON WORKING OF RSETIs AS AT JUNE 2019

:(I; District S;)Bzr;sl(or Date of Establishment Land Allotment Position NIRD Grant Details
1 Trivandrum 0B 26.08.2009 Land allotted by state Govt. Possesspn taken for the plot. Request foIr corporatlon permlt submltted. Corporation raised objections regarding Yes . Rs.5000000/- on 2013
width of approach road. Still pending with Corporation of Trivandrum.
Syndicate 65 cents of land at ETC campus Kottarakkara allotted.Compound wall completed.Building plan of 9150/Sq Feet approved by bank. Yes, 1 crore sanctioned. 1st installment of Rs. 50 lakh
2 Kollam 27.01.2004 ) :
Bank Submitted for approval of local Body. received
3 | Pathanamhita SBl 31.12.2009 Land identified at Elanthoor which is under possession of Block Panchayath. Steps being initiated to transfer ownership right to Block Yes. Availed at Head Office
Panchayath . So that MOU can be executed.
50 cents of land has been allotted by LSGD Dept.No.GO(RT No.3088/2010 dated 20/09/2010 & 2776/2009) and demarked at Aryad Block
Panchayath office compound . MoRD has allotted Rs.1 crore for construction of RSETI building .However as per MoRD guidelines Not received. Infra structures arant Rs.50. 00.000/-
4 Alappuzha SBI 21.03.2010 8000.sq.feet building with residential facility has to be constructed .Hence the construction cost will be approximately 3 crores .The matter ' received in 23 10 DA
has been taken up with our Corporate Centre , Mumbai for their approval .Copy of their communication dated 02.01.2018 is obtained from '
LHO and kept on record.
50 cents of land has been allotted and taken possession in the Pallom block panchayath premises. The trees have to be cut and removed
5 Kottayam SBT 22.03.2010 with the approvalofforest department. Meanwhile, due to non handing over of the site, CPWD has returned the work tender awarded to Yes
them. .
6 ldukki | Union Bank 10.10.2008 UNDER PROCESSING WITH KATTAPPANA MUNCIPALYTY Yes:Rs.50,00,000/- credited to our A on 30.07.2010. Not
of India yet availed
7 Ernakulam Urg]?lnngi:;nk 02.10.2004 Building Construction over.inaguration done 05.05.2018 Yes. October 2009
8 Thrissur Canara Bank 27.02.2009 Building completed 1 Crore 04/06/2011
Land identified at Kuzhalmannam Grama Panchayath and the Board Meeting of Panchayath has approved to hand over 50 cents of Lands
N
S Palakkad Canara Bank 23.03.2010 to Construct RSETI Building. Panchayath has submitted the proposal to LSGD in this regard awaiting for further development. °
10 | Malappuram |Canara Bank 05.04.1991 Own land and old campus. New building work completed Not Mentioned
1 Kozhikode  [Canara Bank 24.03.2010 Land not yet allotted. No
50 cents of land allotted for the RSET! is behind the Block Panchayat Office, SulthanBathery. The approach Road to the plot is not yet . :
12 Wayanad Sl 05.04.2005 demarcated by the BDO even if we requested many times.So case is referred to SDR and SBI LHO Trivndrumn. Rs10L In Oct.2009,Rs 40 L in Apri 2011
Syndicate ) - o . .
13 Kannur Bank 07.12.1985 Construction of Building completed and we are functioning in new premises with effect from 01.02.2011 . Yes Rs. 97.18 lakhs
14 Kasaragod | Andhra Bank 18.05.2003 We have 1.5 acres of land owned by us in Bellikoth village and plans for the construction of the first floor is pending sanction from Head Not Mentioned

office Hyderabad. We are conducting majority of the courses at the existing building measuring around 7500 square feet.




